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Solutia Inc.
SOLUTIA
_ 575 Maryville Centre Drive
o ° St. Louis, Missouri 63141

*, ¢ ® Applied Chemistry, Creative Solutions

P.O. Box 66760
St. Louis, Missouri 63166-6760

September 10, 2001
Tel 314-674-1000

(Via certified or express mail)

Kevin Turner-Environmental Scientist, OSC Thomas Martin

U. S. Environmental Protection Agency Associate Regional Counsel

¢/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAQO)
Sediment / Soils Removal Action
e #4 - September 2001 Monthly Report

Dear Mr. Turner and Mr. Martin,

Enclosed is the September 2001 Monthly Report for the Sauget Sites Area 1 May 31,
2000 Unilateral Administrative Order (“UAQO”) sediment removal Action. This submittal
is in fulfillment of the monthly reporting requirements of the UAO, Section V, and

paragraph 3.4. Reporting.

Sincerely,

D. Mi:tz%

Manager, Remedial Projects

Solutia Inc.

cc:

Michael Ribordy — USEPA Region 5 X Mike Henry - IDNR

Sauget File - Solutia x Kevin de la Bruere - USF&G

S. Bron - [EPA Mayor P. Sauget - Sauget, IL
Mayor D. Reed - Cahokia Jon Dikinas — Dikinas Consulting

Village of Sauget - % P. H. Weis & Associates (Attn: Brian Nelson)
Rich Bartelt — Arcadis



Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO — Dead Creek Sediment Removal Action

Monthly Report

Date of Report: September 10, 2001
Period Covered: August 1, 2001 — August 31, 2001
Next Report Period:  September 1, 2001 — September 30, 2001

Background

A Unilateral Administrative Order (“UAQO”) was issued to Solutia by the U. S. EPA on
May 31, 2000, requiring construction of an on-site containment cell, removal of affected
creek bed sediments and soils and flood plain soils from specific sections of Dead Creek,
and placement of the affected sediments and soils in the newly constructed on-site cell. A
Time Critical Removal Action Work Plan (“TCRAWP”) was initially submitted to the
Agencies June 30, 2000 for review and approval. Agreements sufficient to proceed with
issuance of a request for bids for the containment cell construction were reached in
December, 2000. Bids were received in late January and evaluated in February 2001.

Fieldwork began on the sediment de-watering phase of the project in November 2000.
Installation of the required facilities (piping, pumps, basins, etc.) to de-water the
sediments while the containment cell is being constructed was completed and started up
in February, 2001. Operation of these facilities will continue until all sediments are
placed into the containment cell.

Subject to the inclusion of all comments and agreed upon revisions, approval of the
containment cell design by U. S. EPA was received March 5, 2001. A contract for
construction of the containment cell was awarded March 8, 2001 to LMS Environmental
Contracting, Inc. (“LMS™).

A revised draft containment cell design was submitted to the Agencies March 30, 2001.
This revised draft containment cell design incorporated all Agencies’ comments and
changes agreed to during the preceding discussion period. Placement of fill for the
Containment Cell berms began April 23, 2001. The March 30, 2001 revised draft
containment cell design (as further revised) was approved by the Agencies in a May 10,
2001 letter. Solutia agreed to continue to address remaining issues in good faith. On
May 29, 2001, Solutia received from Kevin Turner IEPA’s comments on the Sauget Area
1 TSCA Containment Cell Design. On July 9, 2001, Solutia submitted its Response to the
Agencies’ May 29, 2001 Comments on the Sauget Area I TSCA Containment Cell
Design.
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Agency Actions / Communications
e NONE

Work Performed during the reporting period

e Continued construction of the Containment Cell
» Completed the primary and secondary liner installation in the Containment
Cell;
» Completed installation of access ramps into Cell;
» Began backfilling anchor trenches.
e The Revision 01 Draft Groundwater Monitoring Plan was submitted to the
Agencies August 3, 2001.
e The Operations and Maintenance Report was submitted for Agencies’ review and
approval August 28, 2001.
Continued sediment dewatering activities and maintenance of dewatering pumps.
Completed sediment removal from Rt 157 and Rt 3 box culverts.
Began sediment removal from Segment E (Rt 157 heading north).
Began relocating previously stockpiled sediment to Segment B.
Completed construction of secondary containment pad for storm water storage
and treatment system.
Setup screening equipment in Segment B and began screening sediment.
Began installation and development of cell groundwater monitoring wells.

Data Submittal
o There is no new data to submit

Work scheduled for next reporting period

Complete cell construction pursuant to the approved design.
Approval by the Agencies of the Containment Cell installation as consistent with
the approved design.
Begin placement of sediments into the approved Containment Cell structure.
Complete installation and development of monitoring wells around TSCA cell.
Collect first round of groundwater samples prior to the beginning of sediment
placement into the Containment Cell.

e Continue screening sediments stockpiled in Segment B and begin placement into
the bottom and sides of the Containment Cell.
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PROJECT COMPLETION

Mobilization

Berm Construction

Liner Installation

Sediment Removal Preparation
Sediment Excavation (Site M)
Creek Sediment Excavation
Cover Installation
Demobilization

Final Report Preparation

100 %
100 %
95 %
100 %
100 %
30%
0%
0%
0%

Problems and Solutions

Rains in August delayed installation of liner system by two weeks

Submittal Schedule Status
e See attached UAO schedule

Issues under review

Comments
e None
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May 31 Sauget Area I UAQO Sediment Removal Action

SCHEDULE
Deliverable Description Due Date

Issuance Date Date UAO signed by Muno 31-May-00
Effective Date 10 business day after issuance 14-Jun-00
Notice of Intent to Comply 3 business days after effective date 19-Jun-00
Designation of Contractor and 5 business days after effective date 21-Jun-00
Project Coordinator
Access 14 calendar days after effective date 28-Jun-00
Time Critical Removal Action 15 business days after effective date 7-Jul-00
Work Plan Submittal
EPA Approval of TCRA W/P May 10, 2001
Monthly Reports Begin 30 calendar days after approval of | June 10, 2001

TCRA WI/P until completion
Final Report 60 Calendar days after completion of

sediments and soils removal
Mitigation Plan 60 Calendar days after completion of

sediments and soils removal I
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